

Préserver et valoriser

les milieux agro-pastoraux

et leurs continuités

LIFE19/NAT/FR/000828

2020-2025

Date : 19/09/2023



PORTÉ PAR



PAYS GERMOIS



CONSERVATOIRE
BOTANIQUE NATIONAL
PYRÉNÉES
ET MIDI-PYRÉNÉES

FINANCÉ PAR



Action	Name of the deliverable	Deadline GA	completion date	Status
A. PREPARATORY ACTIONS				
A1	Inventory of the continuity of open environments			
A1	a Summary of the cartographic analysis of ecological continuity including connectivity and fragmentation indicators	31/03/2021	28/02/2022	completed
A1	b Submission of the training report on the uses of APOEs	31/03/2021	26/10/2021	completed
A2	Identification and meetings with stakeholders			
A2	a Mapping of APOEs owners	30/06/2021	03/05/2022	completed
A2	b Local meetings attendance sheets + minutes	30/06/2021	01/09/2021	completed
A2	c Minutes of the SAFER Committees	31/12/2025		in progress
A3	Inventory of APOE biodiversity in the reservoirs			
A3	a Habitat mapping analysis	30/09/2021	04/03/2022	completed
A3	b Inventory of indicator species analysis	31/03/2022	10/09/2023	completed
A3	c Mapping of ENS sites "Dry agro-pastoral open spaces"	31/03/2022		in progress
A4	Planning documents and statutory issues			
A4	a Planning documents	31/03/2022	17/06/2022	completed
A4	b Statutory Issues guide	31/03/2022		in progress
C. CONSERVATION ACTIONS				
C1	Individual diagnostics, restoration plans and personalised land management in biodiversity reservoirs			
C1	a Land survey template List of respondents: number of people surveyed in total, by reservoir and in the matrix	31/03/2022	08/06/2021	completed
		31/12/2023		in progress
C1	b Agro-ecological diagnosis template List and mapping of diagnosis	30/06/2022	31/08/2022	completed
		31/03/2025		in progress
C1	c Template for management, template for a restoration plan, Template for a 5-10 year commitment agreement List and mapping	30/06/2022	31/12/2022	completed
		31/03/2025		in progress
C1	d Management dashboard for land animation	31/12/2025		in progress
C2	Re-creation of continuity through the re-opening of APOEs in biodiversity reservoirs			
C2	a/b/c Mapping of restored plots dashboard	30/04/2025		in progress
		31/12/2025		in progress
C3	Re-creation of continuity by implantation of new grasslands in the reservoirs			
C3	a/b/c Summary report of the techniques under testing	31/03/2025		in progress
C4	Improvement of the functionality of the continuity by reintroducing livestock farming in the biodiversity reservoirs			
C4	a/b Annual dashboard of completed actions	31/12/2025		in progress
C5	Restoration of the overall continuity of the corridor			
C5	a List and mapping of diagnosis and management plans	31/03/2025		forthcoming
		31/12/2025		forthcoming
C5	Annual restoration dashboard	31/12/2025		forthcoming
D. MONITORING AND EVALUATION OF THE IMPACTS OF ACTIONS				
D1	Monitoring and evaluation of conservation actions after restoration operations			
D1	a/b Monitoring and evaluation report on indicators	31/12/2025		forthcoming
D2	Monitoring of dissemination actions			
D2	Dashboard of dissemination actions (mid-term)	31/12/2022	30/04/2023	completed
D2	Dashboard of dissemination actions (final)	31/12/2025		forthcoming

Action	Name of the deliverable	Deadline GA	completion date	Status	
D3	Socio-economic and ecological impact assessment				
D3	Summary of socio-economic and eco-systemic impact indicators	31/12/2021		completed for socio economic indicators	
D3	Summary of the final evaluation of the indicators monitoring process	31/12/2025		forthcoming	
D3	Impact assessment report	31/12/2025		forthcoming	
D4	Monitoring and updating of indicators				
D4	Mid term performance indicator (KPI) table	01/04/2023			
D4	Final performance indicator (KPI) table	31/12/2025		forthcoming	
E. COMMUNICATION & DISSEMINATION					
E1	General promotion of the Life project				
E1	a	publication plan de communication	31/03/2021	15/11/2021	completed
E1	b	Creation of a graphic charter and a LIFE logo	31/03/2021	15/11/2021	completed
E1	c	Website online: purchase of the domain name	31/03/2021	13/03/2021	completed
E1	d	Creation of a communication toolkit	31/03/2022	31/12/2022	completed
E1	e	Panels: photos of the panels in situ + model of the panels	31/12/2022		in progress
E1	f	Videos: link to the broadcasting utility or video files	31/12/2024		video 1 /2 completed
E1	g	2 educational games: photos in situation + digital version	31/03/2024		in progress
E1	h	Educational booklet: digital version	31/03/2023		forthcoming
E1	i	Educational pathway: photos of the panels in situ + mock-up of the content	30/09/2025		forthcoming
E1	j	Dashboard of events and activities for the general public	30/09/2025	30/04/2023	mid-term list complete
E2	Training, awareness raising and involvement of land use actors: farmers and elected officials				
E2	a	Creation and distribution of a technical booklet	31/12/2022		in progress
E2	b	Creation of a poster on the services provided by APOEs	30/09/2021		in progress
E2	c	Technical training program Qualitative & quantitative assessment	30/06/2021 30/09/2025	31/10/2022	completed forthcoming
E2	d	Site visits: qualitative & quantitative evaluation	30/09/2025		forthcoming
E2	e	Creation of a vade-mecum for the integration of the continuity of APOEs in public policies	30/09/2025		forthcoming
E2	f	Creation of a support booklet for local elected representatives	31/03/2023		forthcoming
E2	g	qualitative & quantitative evaluation of workshops for local elected representatives	31/10/2024		forthcoming
E2	h	qualitative & quantitative evaluation of workshops for the implementation of collective solutions	30/06/2025		forthcoming
E3	Dissemination of results and networking				
E3	b	Final press file	30/09/2025		in progress
E3	c	annual newsletters and report	1 per year		in progress
E3	d	Drafting of the Layman's report	30/09/2025		forthcoming
E4	Networking between different LIFE & MOAP projects / Ecological continuity				
E4		List of exchanges with LIFE projects and other actors or projects	30/09/2025		forthcoming
F. MONITORING					
F1	Overall project management				
F1	a	Organization chart Revised list of milestones and deliverables	15/05/2021	17/06/2021 31/07/2021	completed
F1	c	Annual report of the steering committee	30/03/2026		completed for years 1,2
F2	Monitoring of the project's progress				
F2	a	Mid-term report	30/06/2023		completed
F2	a	Final report	31/03/2026		forthcoming
F2	c	final inspection report	30/09/2025		forthcoming
F3	After-LIFE plan				
F3		After-LIFE plan	31/12/2025		forthcoming